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Shift Hours: Break: Over Time:

Const Calendar Day: 206

Inspection Type:

Title: Transportation Engineer
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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work:
The weather was cloudy in the morning and about 50 degrees. Abbas and I went to Pier 7 and Pier W2 to
if there were any punchlist items being conducted today. There were not. At Pier 7, there was one
working prepping joint edges to remove any paint and rust at field splice 3 for Lift 4W. Generater with
model name, Whisperwatt 7000, was being used to prep the joint edges. We went again to Pier 7 in the
afternoon and there was no work on site. Lift 3W was taken near Pier W2 to be lifted onto the temporary
truss.

Office Work:
1. Updated punchlist spreadsheet (see attachments). Items 1661 and 1709 are closed. Attachment for
item 1709 will be provided next Friday.
2. I received a new set of changes made from TY-Lin for the barrier and will review again with submittal's
915R1 and R2.
3. Worked on yesterday's and today's diary.

Hours Worked: 9 hours total including 1 hour OT.

Given that Contractors, Sub-Contractors, Laborers and field personnel work hours are not being provided
to Abbas and I by ABF, work hours from these workers will not be provided in my diary. Tai-Lin is aware
and asked us to submit diary as is.
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